Public Works Board

906 Columbia St SW

PO Box 48319

Olympia, WA 98504-8319

PROJECT PROGRESS REPORT UPDATE FORM

Quarterly

Legal Name: City of Seattle
Grant/Loan Number: DR09-952-072 Grant/Loan Amount: $7,341,757.90
Project Title: Maple Leaf Reservior

Burial
Contact Person: Dori Costa (206) 615-0765
Staff Assigned Denise Fry (360) 725-2741
State Fiscal Year*: 2013

State Fiscal Quarter*™: Q3

*  State fiscal years start on July 1 and end on June 30 the following year, e.g., Fiscal Year 2009 starts on July
1, 2008, and ends on June 30, 2009.
** State fiscal year quarters are Q1=Jul, Aug, Sep; Q2=0ct, Nov, Dec; Q3=Jan, Feb, Mar; and Q4=Apr, May,

Jun

Activity Expected Completion Date Percent Complete
(MM/YY): (e.q., 20%):

Engineering Design/Report 12/1/2008 100.00
Cultural and Historical Resources 8/1/2009 100.00
Review
Environmental Review 2/1/2008 100.00
Land/Right-of-Way Acquisition 0.00
Permits 6/1/2009 100.00
Public Involvement/Information 6/1/2012 100.00
Bid Documents 4/1/2009 100.00
Award Construction Contract 8/1/2009 100.00
Start Construction 9/1/2009 100.00
Project In Use 100.00
Other: 0.00
Other: 0.00
Other: 0.00
Other: 0.00
Other: 0.00
Other: 0.00
Other: 0.00
Other: 0.00

Department of Health Application Number (if applicable) 2009E-054
Jobs reporting (if required): 0 Job hours, Percent FTE 0.00

Project Completion Date
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Deadline for Contract project completion is: 8/31/2012
Deadline for Contract project completion is

Overall Project Completion Percent: 99

Issue or Difficulty identified THIS QUARTER

**MISSING FIELD VALUE**

Project Activity Status THIS QUARTER

Please describe the project progress over the last three months:
Punch list work.

Describe encountered issues or difficulties (if any) that may cause project delays:

Does the project scope of work need to be revised?

False

Please contact your Contracts Administration Unit (CAU) regional project manager as soon as

possible if the above Contract project completion date cannot be met or if your project is
complete

Does the Contract Notice to Proceed need to be extended?False

Does the Contract Completion Date need to be extended?False
Does this project need or are you requesting Technical Assistance?

False
None
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Public Works Board

906 Columbia St SW

PO Box 48319

Olympia, WA 98504-8319

Disadvantaged Business Enterprise Information (DBEs)(Drinking Water Private and
ARRA Loans Only)

Did you award any contracts this Quarter? No
Total contracted out this Quarter or Reporting Period: 0.00

Type Contract Award Type of Contractor Name Contractor
Business Total Date Service Address
Minority Owned | 0.00 Construction
Women Owner 0.00 Construction
Small Business 0.00 Construction
SBE 0.00 Construction
Historically 0.00 Construction
Underutilized
Business(HU)B
Labor  Surplus | 0.00 Construction
Area Firm
(LSAF)
Other  Entities | 0.00 Construction
meeting EPA’s
DBE
Requirmenta

Dedicated Repayment Account and Fiscal Expenditures (Drinking Water Private SRF
Loans Only)

Please enter the current account balance for the repayment account: $0.00

During the fiscal year, how much has your system expended using federal funds? 0.00
(Fiscal year is your fiscal year as determined by your organization)

Jurisdiction fiscal year break down:
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Contractor and Subcontractor Information (Drinking Water Private ARRA Loans Only)

Contractor/Subcontractor

Tax ldentification Number

Amount Paid this Quarter

Ferguson Construction Inc.

91054892

19764.83

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Paid out

19764.83

Jurisdiction overhead/administrative cost this quarter/reporting period. 63088.04
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